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• Animal Testing: Effectiveness & Safety 
• FDA review: Decision to allow clinical trials 
• Clinical trials: Effectiveness & Safety
• Very costly consequences of unexpected 
serious side effects after distribution, 
patient use
• Development can be stopped at any time 
for cause (e.g. VIOXX)
3Continuum of Testing of Military 
Systems:
Objective
• Assure Adequate & Timely T&E Funding
• Materiel Solution(s) to fill “Capability Gap”
– Early Operational Assessments
• Effectiveness & suitability
• Operational and technical risks?
• Development
– Frequent assessment of progress 
– Test in realistic environments as early as possible
• Effectiveness and Suitability of the entire system
after fielding
– Lessons learned
4Need Material Solution(s) for 
Capability Gap
• Early operational assessments of 
proposed solutions (M.&S.)
– Input to design effort
– Factors important in design
– Measurable cost-effective improvements to 
mission capability (Evolutionary Acquisition)
– Anticipate need for Dynamic Action by Blue to 
Red Adaptation 
5Modeling and Simulation for
End-to-End System Evaluation: 1
• Size of budget & its allocation 
– Research and Development (R&D)
– Prototypes; Developmental Testing, Subsystem Integration/DT
– Developmental & Operational Test and Evaluation
– Production & Procurement Costs
– CONOPS  
– Sustainability; logistics
• Early analysis of schedule implications, including design 
upgrade, technology risk, and testing
– If time requirement tight to field a block, the system more 
expensive (and slow) to field: problems found during OT&E, or 
worse, in the field (engineering design changes)
• GEN Welch: “rush to failure” for THAAD
• “If you don’t need it to work, I can ship it now”
6Modeling and Simulation for
End-to-End System Evaluation: 2
• Adequate developmental and operational T&E funding
• Preview system capability in an operational 
environment: Model
• Unexpected vulnerabilities in effectiveness and suitability
• Plan test design
– Seed failure modes to be detected
• Preview test design
• Use experience with similar systems
– Government needs access to contractor performance data
• Establish a DoD database containing lessons learned during 
system development
• Red Threat
• M&S Not a substitute for testing: guidance
7System Development and 
Demonstration
• Demonstrate system performance in its 
intended environment using competing 
prototypes
• T&E  to assess technical progress for 
operational utility 
• Early operational assessments
• ID technology risks
• Provide operational user impacts
8DT results generally better than OT 
results
• “The PM’s rationale is that they will tell me that 
in past tests they have never had that problem 
before. Well, you never had that problem before 
because we, the soldier, use the equipment in 
the mud, and in the rain and we use it every day 
by the average soldier.”
BG Honoré
1st CAV
9Bring Mature Systems to 
Operational Test
• Systems fail because they are immature in 
design or manufacture, not (always!) 
because the fundamentals are bad 
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• EARLY (and Affordably Often) under 
representative real world conditions
– Early discovery of problems permits fixes 
sooner & less costly; e.g. system weighs too 
much for (transport to) intended use in the 
field
– Learn from training and exercise opportunities
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Current Model
• Single-use system possibly containing design 
defects (DDs)
– Each system used for one field mission
• Tests may discover DDs which are then 
removed (Reliability Growth)
– Each remaining DD survives a test independently of 
previous tests
– When DD activates during a test, the DD is removed 
(intention! Not always successful)




– Testing & Removing discovered DDs
• reliability growth
– Buying copies for fielding
• Copies may have DDs remaining
• Remaining DD activates during field mission→ mission fails
• Cost of modification
• Tradeoff:
– Spend less on reliability growth→ can buy more systems, but it 
is more likely remaining DDs will activate during a mission 
(mission failure): redesign of the fielded system
– Spend more on reliability growth→ can buy fewer systems but it 





• Two types of DDs: DD1 & DD2
– DD2s more difficult to activate during a test 
than DD1s




• Type 1 (Early)
– Less expensive 
– Not as effective at activating DD2s; as effective at activating 
DD1s
– Less expensive to remove activated DDs of both types
– Can choose effectiveness of early tests 
• More expensive early tests are more effective at activating DD2s
• Type 2 (Late)
– Expensive
– More effective at activating DD2s (as effective at activating 
DD1s)
– More expensive to remove activated DDs of both types 
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Learning from Testing
• Continue to do Early Tests until there are r1 
Early tests in a row during which 0 DDs
activated (r1 successful tests in a row)
– Not learning more 
• Then Late Tests until there are r2 Late tests in a 
row during which 0 DDs are activated
– Not learning more
• Use remaining budget to buy systems for the 
field
• Choose r1 and r2 so as to maximize the mean 
number of fielded systems (missions) for which 
no remaining DDs activate
17
Number of Successes in a Row that Maximizes the 
Expected Number of Field missions in which No



































• More effective Early Tests  →
– Longer best run of successes for early tests 
(despite additional expense)
– More reliability growth early  
– Fewer Late (more expensive) Tests 




Naval Special Warfare Rigid-Hull 
Inflatable Boat (NSW RIB)
• Close teamwork early testing: OPTEVFOR and combat 
users
• Competing Vendor Prototypes developed & tested until 
acceptance trials and source selection
• Early testing operationally realistic: OT&E completed in 
source selection phase before production contract
• All operational requirements met or exceeded during 
combined DT/OT
• Early reliability experience for NSW RIB much better 
than for craft it is replacing
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Continuum of Testing
• Ensure adequate funding for T&E
• Provide operational insights throughout 
the development process
• Realistic testing environments as soon as 
possible
– Mature systems to operational test
• Result: Field an effective and suitable 
system as early as possible and with less 
cost
